Eagle Dust Control
Denali Commission/State of Alaska Funded Project

Project Status Report: January 1, 2011

Project Construction accomplishments:
e Contactor did initial road reconstruction effort in 2008, but chill fall
temperatures delayed application of EnviroKleen until June 2009
e Ice overran at Eagle, May 2009, pushed/delayed all remaining roadwork (just
the palliative application work remained to be done) until 2010
e Late May 2010 - Roadways were briefly re-compacted once spring thaw done
e Photographs taken during application of EnviroKleen dust palliative (June)
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Views of EnviroKleen Application; Complétion of Project Construction

Current & future project efforts:

e All project work, road construction is complete, and essentially all project
funds have been expended, except for remaining amount encumbered for
research effort (approx $16 K); for follow-on dust release testing

o UAF researchers did dust release testing (with DUST-M device) during fall
2010, but requested project extension to December 31, 2011, in order to
test product efficacy during summer 2011 — approx. one year or more after
4 miles of roadway dust control application

e Completion of dust testing fieldwork expected to be complete by August 1, 2011




